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1 - Order 
Meeting called to order by Trustee McManus at 5:02 p.m. 

2 – Roll Call 

PRESENT: 6 – Trustee McManus, Trustee Lambrecht, Ian Dart, Larry Pedrazoli, Tom Dovorany, 
Eugene Pagel 

ABSENT:  Christian De Jong  

STAFF/OTHER:   Village Engineer Ryan Schmidt 
 
3 – Approval of Minutes from June 10, 2025 

Motion to approve the Minutes from June 10th, 2025, made by Tom Dovorany. Seconded by Larry 
Pedrazoli. Motion carried unanimously.  

 
4 - Public comment –  

The following people appeared to speak before the Committee:  
 
None. 

 
5 – New Business 

A. Discuss topics for upcoming meetings (with no action) 
Staff presented a couple topics that will be coming up for future meetings. They include ordinance 
modifications to accommodate the changes at Crawford Park and future website improvements to 
better represent the donation program. No committee members had additional topics at this time to 
recommend.  

 
6 – Continuing Business 

A. Review and Discuss Crawford Park Phase IV 
Staff walked through the costs of future phases for Crawford Park and the presented the best options 
from a constructability perspective. Discussion amongst the committee occurred which mirrored 
past meeting discussions. Crowd funding and grant acquisition were again discussed to offset the 
costs of future phases. More detailed costs for items were presented for both amenities and 
landscape architecture services. Trustee McManus and the Parks Committee recommended 
speaking to the Committee of the Whole/Village Board to provide an update to the budgetary 
discussions for Crawford Park.  
 
Motion to recommend to the Village Board to budget $1,000,000 in 2026 for the parking lot 
expansion and connection to Sunshine Lane made by Eugene Pagel. Seconded by Larry Pedrazoli. 
All aye. 
 
B. Crawford Park Expansion Phase III – Project Update 
Staff presented updates to Phase III which included the excavation and placement of stone in all 
areas of the project.  Courts were expected to be paved in the coming week.   
 
No Motion required. 
 

7 – Adjournment 
Trustee McManus adjourned the meeting at 5:49pm with no more items on the agenda. 


