



PAYNE & DOLAN
INCORPORATED
A WALBEC GROUP COMPANY

Racine Quarry Development Project

Village of Caledonia

Project Update - October 2019



New headlight screening berm - looking west.



Transplanted maple tree

CHARLES STREET RELOCATION - IN PROGRESS

- Construction design plans prepared and approved - *Winter 2018/19*
- Construction of Charles Street begins - *June*
- Brush, tree line and debris removal - *June - complete*
- Relocation of gas, water and storm sewer utilities - *complete*
- Relocation of electric - *September*
- Grading of new roadway - *September*
- Concrete paving of new roadway - *October*
- Anticipated closing date of existing Charles Street - *late September*
- Installation and landscaping of headlight berm - *September*
- Paving of bike path - *October*
- Opening of relocated Charles Street - *November 1st*





PAYNE & DOLAN
INCORPORATED
A WALBEC GROUP COMPANY

Racine Quarry Development Project

Village of Caledonia

Project Update - October 2019



- **JUNE 2019**
Charles St. Relocation Begins
- **SEPTEMBER 2019**
Deed Restriction
- **OCTOBER 2019**
Charles St. Completed and Open to the Public
- **OCTOBER 2019**
Quarry Perimeter Berm Construction Begins
- **OCTOBER 24TH, 2019**
Neighbor Informational Meeting
- **DECEMBER 2019**
Quarry Perimeter Berm Complete
- **MARCH 2020**
Extraction & Blasting in New Area

NEIGHBOR INFORMATION MEETING

Payne and Dolan will be sponsoring an informational meeting for neighbors to provide an update on the progress of the project and to discuss upcoming quarry operations in the new area including extraction phasing and blasting.

Date: Thursday, October 24th
Time: 6:00 PM - 7:30 PM
Location: Village of Caledonia Hall
 5043 Chester Lane
 Racine, WI 43402

FOR ADDITIONAL INFORMATION OR QUESTIONS

Clint Weninger | 262.524.1258
 cweninger@payneanddolan.com

